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W\\̂  Engineering & Science 
A Summit Company 

November 18, 1992 

Mr. Rich Anson 
Anson Enterprises 
1949 Olmstead Road 
Kalamazoo, MI 49001 

RE: Albion-Sheridan Township LandfiU Site 

Final Change Order, Payment Approval, and Affidavit 

Dear Mr. Anson: 

Enclosed are the following documents for your review and approval: 

1. Change Order No. 2 - Final 
2. Payment Approval No. 2 - Final 
3. Payment Affidavit 

If these meet with your approval, please sign the original of each and return them to my 
attention. Also, please complete and return a notarized Affidavit with the change order 
and payment approval forms. You will note that the Consent of Surety space is not 
applicable since payment and performance bonds were not required. 

If you have any questions, please contact our office. 

Sincerely, 

WW ENGINEERING & SCIENCE 
ARCS Program Management Office 

Carl A. Malsom 
JU^^ 

ARCS Program Manager 

cc: Reading File, 0401 r(suBc:/ATisGn), 32 
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AFFIDAVIT 

STATE OF Michigan ) 
COUNTY OF )ss ' 

Anson Enterprises. Inc. , Subcontractor 
1969 Olmstead Road 
Kalamazoo. MI 49001 

being duly sworn, deposes and says that he entered into a contract with WW Engineering and 
Science on the 18th day of August, 1992, for the construction of the Field Support Area 

and appurtenances at the Albion-Sheridan Township Landfill Site 
in Albion. Michigan. 

Deponent further says that the work under the terms of the said contract has been completed and 
all indebtedness incurred by him to subcontractors, material-men, and laborers in his employ has 
been paid in full. 

Deponent further says this affidavit is furnished before final payment, or before the five percent 
(5%) withheld in accordance with the provisions stated in said contract may be reduced. 

Deponent further says this affidavit is made pursuant to provisions of Michigan Public Act 179 of 
1891, Sec. 4, as amended. 

Further, deponent saith not. 

WITNESSES: SIGNED 

Subscribed and sworn to before me this day of 
19 . 

Notary Public, 
County of 

My commission expires: 

CONSENT OF THE SURETY 

We, as Surety on the above described contact, hereby give our consent to the payment to the 
Contractor as indicated above. 

Mo-r APPLICABLE., 
Date Signed: (Attorney-in-fact) 
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\V\V Engineering & Science 
A Summit Company 

Date November 18,1992 
Proj. No.: 04011-No.2 

CONTRACT CHANGE ORDER NO. 2 - Final 

Albion-Sheridan Township Anson Enterprises, Inc. 
Landfill Site (11-5LAN) 1949 Olmstead Road 
Construction of Field Support Area Kalamazoo, MI 49001 
Contract 04011 -No.2 
Albion, MI 

The following changes are authorized in accordance with Articles 9, 10 and 11 of the 
GENERAL CONDITIONS: 

Item DescriDtion 

5 Remove/Relocate 
336 Feet of Fence 

6 Reinstall Fence 

* As-Built Adjustment 
(see attached) 

TOTALS 

Justification 

Vnit 

L.S. 

L.S. 

L.S. 

See attached Change Order Justifications. 

Net decrease in contract price is $6,781.04. 

OuantitY 

1 

1 

1 

Unit Price 

$1,650.00 

550.00 

8,981.04 

Jncrtast 

$1,650.00 

550.00 

$2,200.00 

Pecrcasc 

$8,981.04 

$8,981.04 

A sum of $6,781.04 is hereby deducted from the total contract price and the adjusted 
total contract price to date thereby is $74,672.96. 

The time provided for completion of the conn-act is unchanged. This document shall 
become an amendment to the contract and all provisions of the contract shall apply 
hereto. 

APPROVED BY: ANSON ENTERPRISES, INC. 

Date 

ENGINEERING & SCIENCE 

^ I Date 

eid c: & a: ARCSV0401 INcontcho 

5535 CIciuvoDCl H i l l s Parkwi iy SK PO Box 87-1 Cri ind Kap ids , Ml -19588-0874 (i 10/fML'-'JfiOn Kn \ 6 1 0 / 9 4 2 - 6 4 9 9 

nil iil;;li>ii. IN (:ii,ill;iMniiK;i. TN i:i)liiiiiliiis. oil ni-linil. Ml lmlkiri;i|icilis. IN Mil«,luki-i'. Ul MiMiii%i|i'ilis. MN 



CHANGE ORDER JUSTIFICATION 

Change Order No. 2 - Final 
ProjectNo. 04011-No. 2 
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92 

Item No. 5 - Remove/Relocate 336 Feet of Fence 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

Buried rubber debris prohibited fence construction in the originally planned 
location. Contractor had to relocate fence line, including some removal and 
relocation. In addition, some further fence relocation was also performed to 
satisfy the neighboring property owner. The U.S. EPA was consulted and agreed 
to the relocations, provided the final contract cost would not exceed the original 
bid. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Buried rubber debris could not be foreseen during design and WWES and U.S. 
EPA had to work together throughout field support area construction to satisfy 
various requests/demands of the neighboring property owner in order to keep the 
project on schedule. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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CHANGE ORDER JUSTIFICATION 

Change Order No. 2 - Final 
Project No. 04011 - No. 2 
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92 

Item No. 6 - Reinstall Fence 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

During very wet weather conditions in early November, some sections of new 
fence had to be temporarily removed to provide an access route to well drilling 
sites for the drilHng rig. Without removing the fence, the drilling activity would 
have been delayed and potential added costs incurred for heavy equipment. The 
most timely and cost effective solution was to remove some fence to allow access 
by the drilling rig and then reinstall the fence after drilling was accomplished. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Extremely wet conditions is early November made access to some areas 
impossible without going around and jthrough locations that had been fenced 
earlier. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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CHANGE ORDER JUSTIFICATION 

Change Order No. 2 - Final 
Project No. 04011 - No. 2 
Subcontractor: Anson Enterprises, Inc. Date: 11/18/92 

Item No. * - As-Built Adjustments 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

As-built adjustments in bid quantities are made to reflect final as-built conditions 
on unit price contracts. 

2. Why could the need for the proposed work not have been foreseen during 
preparation of plans and specifications? 

Nearly all unit price contracts require some as-built adjustment at completion. 

3. Are there any alternatives available? 

No 

4. Is this the most economical alternative? 

Yes 
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AS-BUILT ADJUSTMENTS 

Contractor: Anson Enterprises, Inc. 
Project: Albion-Sheridan Township Landfill 
ProjectNo.: 04011 

Descrintion 

Field Support Area Construction 
Fence With Tree Removal 
Fence Without Tree Removal 
Fence Gates 

Original 
Contract 
Amount 

$30,526.00 
23,775.00 
19,775.00 
2,000.00 

Final 
Contract 
Amount 

$30,526.00 
0.00 

35,246.96 
2,000.00 

As-Built 
Adjustment 

$ 0.00 
(23,775.00) 

15,471.96 
0.00 

Change Order No. 1: 

Remobilization and Grading 
Fence Relocation 
Fence Relocation Remobilization 
Bulldozer 
Laborer with Chainsaw 

TOTAL AS-BUILT ADJUSTMENT 

1,550.00 
1,500.00 

520.00 
1,200.00 

608.00 

1,550.00 
1,500.00 

520.00 
750.00 
380.00 

0.00 
0.00 
0.00 

(450.00) 
(228.00) 

($8,981.04) 
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WÛ  Engineering & Science 
A Summit Company 

Date 
Proj. No.: 

APPROVAL OF PAYMENT NO.2 - Final 

November 18,1992 
04011-No.2 

Albion-Sheridan Township 
Landfill Site (11-5LAN) 
Construction of Field Support Area 
Cono-act 04011 - No. 2 
Albion, MI 

Payment Estimate No. 2 - Final 

Base Bid 
Change Order No. 1 
Change Order No. 2 - Final 
Total Contract Amount 

Total Work Complete (see attached) 

Less 0% Retainage 

Subtotal 
Less Previous Payments 

TOTAL AMOUNT DUE 

Anson Enterprises, Inc. 
1949 Olmstead Road 
Kalamazoo. MI 49001 

Original Conn-act Amount $76,076.00 

76,076.00 
5,378.00 

(6,781.04) 
74,672.96 

74,672.96 

0.00 

. 74,672.96 
40,973.40 

$33,699.56 

APPROVED BY: ANSON ENTERPRISES, INC. 

APPROVED BY ENGINEERING & SCIENCE 

Date 

Date 
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ALBION-SHERIDAN TOWNSHIP LANDFILL (11-5LAN) 

ALBION, MICHIGAN 

TOTAL WORK COMPLETE 

L 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

D(><;rription 

Field Support Area Consmiction 

Fence with Tree Removal 

Fence without Tree Removal 

Fence Gates 

Remobilization & Grading (CO #1) 

Fence Relocation (CO #1) 

Remobilization for Fence Relocation (CO #1) 

Bulldozer (CO #1) 

Laborer with Chainsaw (CO #1) 

Remove & Relocate 336' Fence (CO #2) 

Reinstall Fence 

TOTAL AMOUNT EARNED 

Bid 

Qty. 

1 

2,500 

2,500 

4 

1 

1 

1 

16 

16 

1 

1 

Unit 

Ea. 

Ft. 

Ft. 

Ea. 

Ea. 

Ea. 

Ea. 

Hr. 

Hr. 

Ea. 

Ea. 

Unit 

Price 

30.526.00 

9.51 

7.91 

500.00 

1,550.00 

1,500.00 

520.00 

75.00 

38.00 

1.650.00 

550.00 

Final 

ptv. 

1 

0 

4.456 

4 

1 

1 

1 

10 

10 

1 

1 

Final 

Amount 

30.526.00 

0.00 

35.246.96 

2,000.00 

1.550.00 

1.500.00 

520.00 

750.00 

380.00 

1.650.00 

550.00 

$74,672.96 
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